# **Project Planning Phase**

# **Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)**

Date	22 October 2023
Team ID	NM2023TMID00936
Project Name	Revolution A data driven exploration of Apple's
	lphone impact in india
Maximum Marks	8 Marks

#### **Product Backlog, Sprint Schedule, and Estimation (4 Marks)**

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	Rohan J
Sprint-1	Possibilities Checking	USN-2	As a user, I will receive confirmation email once I have registered for the application through out from customer reviews		High	Parthiban J
Sprint-2	Data Cleansing	USN-3	As a user, I can pickup the collections 2 from any dataservers		Low	Sanjay
Sprint-1	Accessbility	USN-4	As a user, I can register for the application through Gmail	2	Medium	Praveen S
Web user	Dashboard					

## Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022		
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022		
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022		

## Velocity:

